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Release B External I/F Status

Version 0

DAAC-Unique

SCF

725-RD-001-001

Additional Migration Data

I/F to all SCF
Special Products

IRD Completed
May need updating
for some ASF I/Fs.

(VO) IRD Completed

Specific data to be
specified in the Data
Migration Plans.

IRD Completed
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Release B External I/F Status (cont.)

NSI

AM-1

ADC

ASTER
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Full functionality

One-way interoperability
(Release A)
Two-way interoperability
(Release C)

Full functionality

IRD Completed
IRD Completed

IRD Completed

IRD Completed
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Release B External I/F Status (cont.)

Landsat-7

EDOS

NISS
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Full LPS and IGS I/F

Full functionality

Full NCC and FDF
functionality

Final EDOS-EGS
IRD scheduled for
4/95

IRD Completed
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Release B External I/F Status (cont.)

Ecom/PSCN

ADEQOS-II
(SeaWwinds)
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Required communications

NASDA: LO & ancillary
data receipt
SeaWinds Project:
SCF interfaces

requirements under
study by Network
Backbone Team.

Draft MOU written.
Draft NASDA IRD

4/23/95.

Final NASDA IRD

6/1/95.
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Release B External I/F Issues (cont.)

DAQO

* Issue: ECS may pick up DAO external interfaces (NMC ancillary data) if
DAO becomes a part of ECS in Release B

« Action (All): Track DAO development for ECS external interface impact.

CSA
» |ssue: Potential CSA IRD required to cover catalog interoperability.

« Action (All) : Analyze need for IRD.
- Define requirements by 7/15/95 .

Color
» |ssue: Color is in contract for Rel B, but has a low reality factor.

- No current activities for this interface.
» Action (ESDIS) : Define scope of activity required.

725-RD-001-001 PL-7



Release B External I/F Issues (cont.)

SAGE lll (Meteor), Radar Alt, ACRIM
* Issue: Considered Rel B interfaces, but no IRDs exist.
- Assume L0 and ancillary ingest only; no interoperability required.
» Action (All): Define requirements by 7/15/95
- April FOO Day (4/20/95) first step in establishing requirements.
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